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DOWNTOWN PROJECTS
821531 PR-00/06-02 Multimodal Transit Center Construction of CalTrain garage and transit 

plaza.
$13,303,000 M.K. D.W. 02/01 08/01 07/0209/01 04/03 Corrective work for elevators 

completed.

823490 Downtown Public 
Improvements

Provide enhanced public facilities in the 
downtown.

$62,172 M.K. N/A N/A

825590 DOWNTOWN 
WAYFINDING SYSTEM

DEVELOP A UNIFIED AND CLEAR 
SIGNAGE PROGRAM FOR THE 
DOWNTOWN (DESIGN ONLY).

$50,000 M.K. TBD TBD Project will be postponed to meet 
downtown construction sequence.

$13,415,172.00SubtotalsDOWNTOWN PROJECTS
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STREET/TRAFFIC PROJECTS
816050 Bridge Repairs Repairs of bridges and box culverts per 

Caltrans' recommendations.
$15,380 M.K. N/A N/A N/A Repair of Fair Oaks, Sunnyvale East 

Channel and Wolfe Road Overhead 
budgeted in future years.

A. BRIDGE REPAIRS 
(CALABAZAS 
CREEK/ARQUES 
AVE)37C0249

M.K. N/A N/A Methacrylate recommended by 
Caltrans (City of Santa Clara is lead 
agency).

B. BRIDGE REPAIRS 
(CALABAZAS 
CREEK/MTN. VIEW - 
ALVISO RD)37C0254

M.K. N/A N/A $3,000,000.00 in funding approved. 
Awaiting introduction of project in 
the budget.

C. BRIDGE REPAIRS 
(FAIR OAKS AVE 
OVERHEAD) 37C0765

M.K. N/A N/A Application for funding was 
submitted to Caltrans on May 16, 
2006.

822710 TR-02/03-07 Mathilda Avenue Railroad 
Overpass Improvements

Widening & reconstruction of a portion of 
bridge. ($8,000,000)

$17,142,411 M.K./J.W. N/A N/A Review period for draft EIR over, 
finalizing EIR.

821570 TR-00/06-03 Calabazas Creek Trail 
Project

Construction of Calabazas Creek Trail to 
improve access to Baylands Park and Bay 
Trail

$369,236 C.N./J.W. N.F. 1/03 8/03 06/04 12/0405/05 5/06 Construction completed.  Closeout 
in progress.

823690 TR-02/02-03 Evelyn Ave. Bike Lanes 
from Bernardo Ave. to 
Sunnyvale Ave.

Provide East/West commute route for cyclist 
on the arterial roadway

$170,000 C.N./D.N. 01/04 4/05 1/05 8/06 4/07 Combined with 825080 for bids.

821870 TR-00/08-03 Borregas Avenue Bicycle 
Corridor

Planning and engineering studies for 
construction of bike/pedestrian corridor on 
Borregas ($1.405M)

$6,487,000 C.N./J.W 07/03 09/06 08/06 09/0711/06 95% design complete and in review 
by Caltrans.

820200 Traffic Signal Light Emitting 
Diode Array Replacement

Replacement of LEDs on an as needed 
basis. ($45,000)

$55,090 C.N./D.N. N/A N/A On-going.

824910 TR-04/01-05 Frances Street Transit 
Corridor

Construction of bus transit facilities on 
Frances Street between Evelyn and Capella

$1,350,000 C.N. 8/05 5/06 11/05 04/067/06 11/06 Bid documents completed and bids 
to be opened July 26, 2006.

824920 TR-05/01-06 Wolfe Road Bike Route 
from Maria Lane to 
Homestead Road

Construction of Wolfe Road bike route from 
Maria Lane to Homestead Road

$141,900 C.N. N.F. 4/05 5/05 9/0512/05 4/06 Construction completed.

825080 TR-05/02-06 Evelyn Avenue Bike Lane - 
Phase II

Restriping of bike lanes - Sunnyvale Avenue 
to Reed Avenue

$359,000 C.N. 05/06 08/06 04/07 90% design completed.

825340 STREET LIGHT CONDUIT 
REPLACEMENT

REPLACEMENT OF DAMAGED STREET 
LIGHT CONDUITS.

$25,000 M.K. TBD TBD Construction at Branham and Goya 
is complete.
Fair Oaks and Arques to be 
scheduled with future sidewalk 
contract.
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STREET/TRAFFIC PROJECTS
820190 Traffic Signal Underground 

Replacement
Replacement of traffic signal underground 
conduit and structures. ($397,487)

$50,000 M.K. N/A N/A Ongoing.

TR-05/04-06 A. TRAFFIC SIGNAL 
RECONSTRUCTION 
(SUNNYVALE-
SARATOGA/FREMONT)

RECONSTRUCTION OF TRAFFIC SIGNAL. M.K. N.F. 7/06 9/06 Submittal review.  Material ordering 
in progress.

TR-05/05-06 B. TRAFFIC SIGNAL 
RECONSTRUCTION 
(SUNNYVALE-
SARATOGA/REMINGTON)

RECONSTRUCTION OF TRAFFIC SIGNAL. M.K. N.F. 7/06 9/06 Submittal review.  Material ordering 
in progress.

C. TRAFFIC SIGNAL 
RECONSTRUCTION 
(MARY/FREMONT)

RECONSTRUCTION OF TRAFFIC SIGNAL 
(DESIGN ONLY).

M.K. 7/06 N/A Design completed.

D. TRAFFIC SIGNAL 
RECONSTRUCTION 
(FAIR OAKS/WOLFE)

RECONSTRUCTION OF TRAFFIC SIGNAL 
(DESIGN ONLY).

M.K. 7/06 N/A Design completed.

F. TRAFFIC SIGNAL 
INTERCONNECT (MAUDE 
FROM MATHILDA TO 
SUNNYVALE)

INTERCONNECT TRAFFIC SIGNAL 
(DESIGN ONLY).

M.K. 5/06 N/A Design completed.

G. TRAFFIC SIGNAL 
INTERCONNECT (MARY 
FROM IOWA TO 
WASHINGTON)

INTERCONNECT TRAFFIC SIGNAL 
(DESIGN ONLY).

M.K. 5/06 N/A Design completed.

820180 Traffic Signal Controller 
Replacement

Replacement of traffic signal controllers at 
various sites.  (Homestead/Heron, 
Reed/Sequoia, Kifer/Pedestrian, 
Mary/Dalles, Bernarda/Evelyn) ($17,887)

$118,000 M.K. N/A N/A In-house design for 
Homestead/Heron 90% complete.

820690 TR-05/03-06 Java Drive Pedestrian 
Bridge

Place a pre-manufactured 40' pedestrian 
bridge across the West Channel to 
complete sidewalk on Java Drive.

$126,000 C.N. N.F. 2/06 6/06 2/07 Construction underway.  Submittal 
review in progress.

825980 FAIR OAKS / TASMAN 
PEDESTRIAN / BICYCLE 
IMPROVEMENTS

Neighborhood improvements in the Fair 
Oaks - Tasman Drive neighborhood

$100,000 C.N./D.C 12/30/06 Planning document complete.  
Application for grant funding to be 
submitted in July.

821620 TR-06/02-07 BORREGAS SIDEWALK New sidewalk between Moffett Park Drive 
and Gibralter

$100,000 C.N. 7/06 9/06 90% design complete.

$26,609,017.00SubtotalsSTREET/TRAFFIC PROJECTS
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PARK PROJECTS
818550 PR-98-09(1) Public Buildings - Park 

Buildings Remodel
Remodeling of various park buildings 
including swim centers.

$303,927 A.B./L.I.

RENOVATIONS OF RESTROOMS AT 
BRALY, MURPHY AND  FAIR OAKS 
PARKS  AND RENOVATION/
REPAIR OF MULTI-PURPOSE ROOMS AT 
BRALY AND MURPHY. ($210,661)

A.B./L.I. 8/05 Braly, Fair Oaks, Ortega multi-
purpose completed.   Braly,
Fair Oaks restrooms ADA design 
95% complete.  Serra restrooms 
planned for expansion.   Murphy 
Park revised plans adding 2 
restrooms complete and being red-
lined.

824130 Sidewalk/Curb/Gutter from 
Mathilda Ave. to the Tennis 
Center

Construction of 280 ft. of sidewalk and 
curb/gutter from Mathilda to Tennis Center, 
at south side of the entrance.

$25,000 A.B. 01/04 5/06 7/06 8/06 Put on hold due to the proposed 
development on the property 
adjacent to the Tennis Center.  
Parks review completed.   Purchase 
requisition in process.

820040 Swimming Pool Relining Relining of Washington Park swimming pool $60,600 M.K. 7/06 10/07 Health Department inspection 
underway to tie down the scope.

825850 SWIMMING POOL 
INFRASTRUCTURE

REMOVAL OF FIBERGLASS AT 
WASHINGTON POOL AND RELINE.

$122,000 M.K. 7/07 10/07 See 820040.

$511,527.00SubtotalsPARK PROJECTS
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GENERAL PROJECTS
817950 PR-95-13 Public buildings - Civic 

Center HVAC
Replacement/repair of HVAC systems. 
($369,694)

$2,017,351 A.B./T.P. N/A N/A

PR-95-13(D) Library HVAC Upgrade Library - replace solid state controls with 
DDC EMCS system, replace ac units, gauge 
taps;  install chemical treatment for cooling 
tower, install pump flow meter, etc.

A.B. N.F. 03/02 08/04 07/05 04/069/05 7/06 Commissioned new chiller and 
cooling tower.  Final inspection 
pending.

City Hall HVAC INSTALLATION OF EMS AND 
ACTUATORS AT CITY HALL

A.B. 6/06 8/06 11/06 02/07 Revised consultant proposal 
received 5/10/06.  
P.O. issued.  Design in progress.

819630 Community Center 
Buildings  Roofs - Theater, 
Indoor Sports and Creative 
Arts Bldg.

New roofs and parapet walls around 
mechanical areas in various buildings.

$473,323 AB/LI 05/02 03/03 N/A N/A Design complete.  Construction to 
be done in 06/07.

819610 Public Safety Buildings - 
HVAC

Design and construction of P.S. Bldg. HVAC 
system

$1,179,180 A.B. 11/05 6/06 9/06 5/07 Permit issued.   Additional design  
changes being incorporated on the 
plans and specs.   Finalizing bid 
package.

818150 Public Safety Buildings 
Remodel

Replace Halon Fire Suppression System in 
Public Safety Computer Room

$291,306 A.B. 07/06 9/06 12/06 Scope of work being clarified.   
Revised 'Invitation for Bid' to be 
issued.

. .

820301 PR-04/02-05 Golf & Tennis Buildings 
HVAC

Replacement of two HP units and air 
handling units at the Sunnyvale Golf Course 
building

$88,286 A.B. N.F. 1/05 6/05 9/057/05 10/05 Completed.

823880 Biological Evidence 
Freezer Installation

Providing new freezer for Public Safety $139,323 M.K. N.F. 8/05 3/06 9/0611/05 3/06 Construction complete.

818651 CORP YARD BUILDINGS - 
ROOFS

DESIGN OF CORP YARD ADMIN 
BUILDING ROOF

$20,000 M.K. 7/06 TBD Design 80% complete.  Awaiting 
asbestos removal specifications.

825400 UPDATE OF STANDARD 
SPECIFICATIONS

UPDATING AND TRANSFERRING 
STANDARD DETAILS INTO CAD FORMAT

$20,000 J.C. 7/06 Updating in progress.

808100 PR-05/01-06 FAIR OAKS INDUSTRIAL 
COMPLEX MAINTENANCE

ROOF REPLACEMENT OF FOUR 
BUILDINGS

$600,000 M.K. N.F. 3/0612/05 6/06

A. BUILDING 1010 ROOF REPLACEMENT M.K. N.F. 5/06 3/0612/05 6/06 Final inspection pending.

B. BUILDING 1012 ROOF REPLACEMENT AND EXTERIOR 
SIDING REPLACEMENT

M.K. N.F. 5/06 4/07 3/0612/05 6/06 Final inspection pending.

C. BUILDING 1014 ROOF REPLACEMENT AND SIDING 
REPLACEMENT

M.K. N.F. 5/06 7/06 3/0612/05 6/06 Final inspection pending.
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GENERAL PROJECTS
D. BUILDING 1016 ROOF REPLACEMENT AND EXTERIOR 

SIDING REPLACEMENT
M.K. N.F. 5/06 7/06 3/0612/05 6/06 Final inspection pending.

$4,828,769.00SubtotalsGENERAL PROJECTS
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STORM/SANITARY SEWER PROJECTS
812750 UY-00/05-01 WPCP Algae Float 

Transfer Improvements 
(Energy Improvements)

Provide algae float transfer equipment. $259,600 C.N./L.P. N.F. 04/00 07/03 07/00 03/0401/05 10/05 Completed.

820821 UY-00/02-01 Chlorinating/Dechlorinating 
Equipment Replacement

Replace obsolete chlorinating and 
dechlorinating equipment and controls.  
($526,200 - FY 02/03)

$577,679 C.N. N.F. 03/00 012/03 06/00 11/0008/04 03/06 Closeout in progress.

821110 Power Generation Facility 
Improvements

Modification of PGF to enable export of 
power to PG&E.

$696,855 C.N./D.H. N.F. 10/04 12/05 9/05 8/074/06 Bids received with 824300.  
Construction contract awarded.

822620 UY-02/02-03 Auto Sodium Bisulfite 
System

Dechlorination of recycled water. $197,500 C.N. N.F. 05/02 12/03 08/02 01/0306/04 03/06 Combined with 820820. Closeout in 
progress.

822781 UY-02/01-04 Borregas Sanitary Trunk 
Sewer Replacement

Investigation of the sewer pipe and the 
manholes on Borregas. ($2,627,010)

$2,910,332 C.N. N.F. 04/03 04/04 06/03 6/0509/04 9/05 Completed.

822790 UY-02/05-03 Rehab of Manholes - 
Lawrence Trunk Sewer

Rehab of approximately 73 manholes on 
Lawrence Trunk Sewer between Homestead 
and Baylands Park.

$700,000 C.N./L.P. N.F. 06/03 12/05 09/03 09/0404/06 10/06 Construction underway.  Submittal 
review in progress.

811700 UY-02/07-03 Oxidation Pond Levee 
Improvements

Raise section of inner levees from one to 
two feet. ($500,000)

$780,000 C.N./L.P. N.F. 06/03 04/04 09/03 05/0407/05 01/06 Completed.

822750 UY-02/06-04 Storm Pump Station No. 1 
Rehabilitation

ENGINE AND PUMP REPLACEMENT. $634,507 M.K./W.S./ 
J.B.

N/A N/A N/A Design 20% complete.

815710 UY-04/01-05 WPCP Lab Roof 
Replacement

Replacement of roof on laboratory and 
tertiary treatment building.

C.N. N.F. 6/04 8/04 10/049/04 7/05 Completed.

824300 UY-03/01-05 Replacement of digester lids Replacement of one of the four lids. 
($860,000)

$1,582,550 C.N. N.F. 08/04 12/05 02/06 08/0705/06 Construction underway.  Submittal 
review in progress.

822761 Storm pump station 
number 2 rehabilitation

Engineering study of the levee. $70,000 M.K. Soil sample taken, awaiting test 
results.

805252 Sewer Pipes, Manholes, 
And Lateral Replacement

Small sanitary sewer projects that may 
come up during the year.

$38,000 C.N. 12/05 3/06 10/06 Ongoing for emergency repairs.

821570 Storm Drain Pipes, 
Manholes, And Lateral 
Replacement

Small storm drain projects that may come 
up during the year.

$22,000 C.N. N/A N/A Ongoing for emergency repairs.

822560 Energy Use Audit In depth evaluation of the energy producing 
and usage systems.

$300,000 C.N. 05/06 N/A Field data being collected at the 
Water Pollution Control Plant.  
Study underway.

825520 POND SEDIMENT 
REMOVAL

(I) EVALUATION OF OPTIONS
(II) PREPARATION OF BID PACKAGE

$300,000 C.N. 02/06 N/A Work plan for long range dredging 
operations completed.  RFP for 
consultant services underway.
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STORM/SANITARY SEWER PROJECTS
801100 WPCP AIR 

CONDITIONING PROJECT
REPLACEMENT OF HVAC SYSTEMS 
FOR PRIMARY BUILDING AND LAB 
BUILDING AT WPCP ($100,000 FOR FY 
05/06 INCLUDED).

$344,000 C.N. TBD TBD  Work will be coordinated with 
Energy Use Audit - 822560.

825110 UY-05/04-06 TERTIARY PLANT TANK 
DRAINAGE SYSTEM 
MODIFICATION - PHASE 1

STUDY AND ENGINEERING DESIGN OF 
TERTIARY PLANT TANK DRAINAGE 
SYSTEM AT WPCP.

$350,000 C.N. 06/06 Proposal received for televising 
under-ground pipes.  Tertiary plant 
shutdown will be scheduled.

825320 REPLACMENT/REHABILIT
ATION OF SANITARY 
MANHOLES

REHABILITATION OF MANHOLES $75,000 C.N. 12/05 05/06 01/07 Project combined with 822791.

825330 REPLACMENT/REHABILIT
ATION OF SEWER PIPES

REHABILITATION OF SEWER PIPES $70,000 A.B. Project has been combined with 
available CDBG funds for rehab. the 
pipe on Borregas from Maude to 
Ahwanee.

825100 SOLIDS HANDLING 
SAFETY AND 
EFFICIENCY 
IMPROVEMENTS - 
PHASE 1 (study only)

STUDY SAFEST AND COST EFFECTIVE 
SOLIDS HANDLING PROCESS.

$250,000 C.N. 10/06 N/A Study only RFP drafted and under 
review.

826080 UY-05/05-06 Borregas Avenue Sewer 
Rehabilitation Project

Reline (cured-in-place) 4,445 LF of 27" 
diameter sanitary sewer trunk line on 
Borregas.

$1,043,000 A.B. N.F. 12/05 6/06 9/06 Pipe lining completed.  Final 
inspection pending.

822781 BORREGAS SANITARY 
TRUNK SEWER 
ABANDONMENT

ABANDON EXISTING 33" SEWER PIPE 
ON BORREGAS AVENUE BETWEEN 
CARIBBEAN AND CARL

N.F. N.F. 5/06 5/06 Existing 625'-33" pipe will be 
abandoned with Cellcrete. Work 
scheduled for 6/23/06.

$11,201,023.00SubtotalsSTORM/SANITARY SEWER PROJECTS
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SOLID WASTE PROJECTS
811250 SMART STATION 

EQUIPMENT 
REPLACEMENT

REPLACEMENT OF EQUIPMENT AT 
SMART STATION ($3,218,500)

$3,910,834 M.K. 11/06 3/07 Design 35% complete.

824270 CONDENSATE 
COLLECTION AND PRE-
TREATMENT SYSTEM

CONSTRUCTION OF AUTOMATED 
CONDENSATE COLLECTION AND 
RETURN/ PRE-TREATMENT SYSTEM.

A.B. N.F. 4/05 9/05 12/05 3/06 This project combines #805350 
(Collection system) and 813950 
(Pre-treatment system). Closeout in 
progress.

$3,910,834.00SubtotalsSOLID WASTE PROJECTS
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WATER PROJECTS
805450 UW-03/02-

04
Water Reuse Project implementation and marketing

A) Fresh water fill system at San Lucar 
Recycled Water Facility (UW-03/02-04)

$0 D.W. 6/1/04 All mechanical work complete.  
Fresh water system can be used 
now.

815202 UW-00/01-
05

Water/Sewer Supervisory 
Control System

Replace Existing System Hardware and 
Software (SCADA)  ($579,336)

$1,408,687 M.K. N.F. 12/03 05/04 10/04 10/05 6/06 Acceptance testing in progress.

824310 UW-04/01-
04

Refurbishment of Water 
Tanks @ Wright Avenue

Repainting of two water tanks. ($1,540,000) $1,892,500 C.N. 11/04 06/06 03/05 10/0512/06 06/07 90% design completed.

806302 Water Pipes, Manholes, 
And Lateral Replacement

Small water related projects that may come 
up during the year.

$20,000 C.N./J.C. N/A N/A Ongoing for emergency repairs

824830 UW-05/01-
06

Perimeter Fencing Around 
Wells

To install fence and landscaping around 6 
wells (Raynor, Ortega, Serra, Westmoor, 
Losse and Schroeder).

$40,000 C.N./L.P. N.F. 01/05 06/05 08/05 12/0512/05 4/06 Completed.

824840 UW-05/02-
06

Installation of Climb 
Resistant Fencing at 
Reservoir Sites

Install 3-strand barb wire and outriggers at 
all reservoir sites and replace gates as 
needed. ($100,000)

$202,000 C.N./L.P. 1/05 10/05 3/05 05/0504/06 07/06 Agreement with school district 
completed for the Mary-Carson 
Water Plant.  Fencing project will be 
bid in July.

824810 Downtown Water Line 
Engineering Study

Determine conditions and appropriate line 
size to service new Downtown 
Redevelopment

$10,000 J.C. N/A N/A N/A On-going.

825240 EQUIPMENT 
REPLACEMENT AT 5 
HETCH HETCHY 
CONNECTIONS

REPLACEMENT OF VALVES, VAULTS, 
AND INSTALLATION OF MAGNETIC 
METERS AT 5 CONNECTIONS

$110,000 C.N. n/a 3/06 6/07 Replacement of first valve and 
appurtenances at Borregas Avenue 
underway.  Relocation of electrical 
service being coordinated with 
PG&E.

825280 UW-06/01-
07

EARTHQUAKE 
MITIGATION OF WATER 
TANKS

SEISMIC RETROFIT OF 5 SMALLER 
TANKS AT CENTRAL AND HAMILTON 
(DESIGN ONLY)

$150,000 C.N. 11/06 3/07 6/08 Reviewing project scope.  Water 
modeling proposal reviewed with IT 
Department.

825300 PRESSURE REDUCING 
VALVE REPLACEMENT 
AND RELOCATION 
(SCADA)

REPLACEMENT OF PRV'S AND 
CONNECTING THEM TO SCADA
( HAMILTON)

$60,000 M.K. 1/06 4/06 6/062/06 Construction 80% complete, 
electrical and control remaining.

825310 SHROUDS AT WELL 
SITES

INSTALLATION OF SECURITY CAGE 
AROUND AIR RELIEF VALVES AT 9 
SITES.

$50,000 A.B. 3/06 6/06  City to install ladder access around 
tank.  Shrouds no longer needed 
after security fence were installed.  
Ladder project on hold until city 
decide on what to do with the tanks.

825410 UW-05/03-
06

HAMILTON PLANT 
EMERGENCY 
GENERATOR AND 
MECHANICAL 
RECONSTRUCTION

(I) INSTALLATION OF ALREADY 
PURCHASED GENERATOR.
(II) ENGINEERING DESIGN FOR 
RECONSTRUCTION OF 2 SUBMERSIBLE 
WELL PUMPS, MOTORS, AND 
CONTROLS

$190,000 C.N. 3/06 5/06 7/06 Concrete generator base installed.  
RFP being drafted for mechanical 
and electrical improvements.
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WATER PROJECTS
825420 WATER PRESSURE 

ZONE THREE EXPANSION
INSTALLATION OF PRV (SCADA READY) 
AT ONE OF THE ZONE 3 LOCATIONS 
AND UPGRADE THE SYSTEM

$106,000 M.K. 2/06 4/06 In house portion of construction in 
progress.  Evaluating remaining 
scope of work.

825440 RECYCLED WATER 
BOOSTER PUMP AT 
GOLF COURSE

INSTALLATION OF A BOOSTER PUMP 
AND ELECTRICAL SERVICE AT 
SUNNYVALE GOLF COURSE

$175,000 A.B. 6/06 7/06 10/06 12/06 Preliminary design report  with  60% 
progress plans submittal due by last 
week of June.

825450 CITY-WIDE WATER LINE 
REPLACEMENT

REPLACEMENT OF WATER MAINS AT 
COLUSA AVE. AND AT SAN SIMEON ST.

$250,000 A.B. N/A Proposal evaluations completed.   
Contract negotiation on-going.

825480 INSPECTION AND 
RENOVATION OF WELL 
SYSTEMS

REPLACEMENT OF ELECTRIC PANELS 
IN THE MOTOR CONTROL CENTERS OF 
WESTMOOR AND SERRA WELLS

$40,000 C.N. 9/06 12/06 Design contract executed and 
design underway.

825490 EXTERIOR PAINTING OF 
WATER TANKS (DESIGN 
ONLY)

REPAINT THE EXTERIOR OF 5M GALLON 
WATER TANKS AT WOLFE/EVELYN AND 
MARY/CARSON WATER PLANTS (ONE 
EACH - DESIGN ONLY)

$25,000 C.N. 04/06 RFP for design and construction 
documents being developed.

825500 WRIGHT AVENUE 
WATER PLANT 
MECHANICAL 
RECONSTRUCTION

REPLACEMENT OF 5 REGULATION 
VALVES, 3 ELECTRIC MOTORS, AND 
ELECTRICAL SUBPANEL

$50,000 A.B. TBD 2/06 9/06 Installation first of limitorque valve 
and magnetic flow meter to allow for 
SCADA control.
City to install in-house. Design in 
progress.

$4,779,187.00SubtotalsWATER PROJECTS
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OPERATIONS PROJECTS
820631 ST-05/01-06 Provide ADA Curb Retrofits 

(FY 05-06)
Install curb ramps $150,000 A.B. L.D. 8/05 12/05 6/06 Combined with 217310 and 217300 

below.   Completed.

217310 ST-05/01-06 Provide Scheduled Curb 
and Gutter Replacement by 
Contract (FY 5-06)

Remove and replace curb and gutter. $124,230 A.B. L.D. O8/05 12/05 6/06 Combined with 820631 above and 
217300 below.  Completed.

217300 ST-05/01-06 Provide Scheduled 
Sidewalk Replacement by 
Contract (FY05-06)

Remove and replace sidewalk $301,990 A.B. L.D. 8/05 12/05 6/06 Combined with 217310 and 820631 
above.  Completed.

116012 ST-05/02-06 Slurry Seal by Contract 
(2006)

Apply slurry seal on City Streets. A.B. TP 1/06 4/06 7/06 Bids opened 2/22/06.  
Contract awarded  3/28/06.
On-going.

ST-04/01-05 MOE 2004-05 Mary Avenue Reconstruction of Mary Avenue, from 
Homestead Rd. to The Dalles.

A.B. 2/06 N/A N/A Authorization to proceed with 
construction approved 4/06 by 
Caltrans.  Revised DBE resubmittal 
package under review by Caltrans 
for approval.

116001 ST-04/01-05 MOE 2004-05 Poplar Court AC Overlay of Poplar Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with project 
above.  Construction will be under 
separate MOE project bid package.  
On hold.

ST-04/01-05 MOE 2004-05 Tulip Court AC Overlay of Tulip Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with 116001 
above. Construction will be under 
separate MOE project bid package. 
On hold.

820130 ST-04/01-05 MOE 2004-05 Fair Oaks 
Park

Reconstruction of Fair Oaks Park parking lot A.B. 9/05 Project on hold.

000007 06/07 ROADWAY 
REHABILITATION ON 
VARIOUS STREETS 
(GRANTS)

DESIGN OF ASPHALT CONCRETE 
OVERLAY FOR PORTIONS OF FAIR 
OAKS, MARY AVE., HOLLENBECK AND 
KIFER (DESIGN ONLY)

$167,745 A.B. N/A N/A N/A Federal and VTA grants funds for 
construction budgeted in 06/07 
($1,157,645).  
Authorization to proceed with 
preliminary design engineering 
approved 4/06 by Caltrans.
RFP package being revised to 
conform with updated Caltrans 
requirement.

$743,965.00SubtotalsOPERATIONS PROJECTS

$65,999,494.00GRAND TOTAL


